
State of California Department of Transportation Page 1
11/20/07 Statement of Ongoing Contracts as of 12/03/07

12District

12-ORA-1-5.3/0

12-ORA-1-18.2/18.5

12-ORA-1-18.4/19.8

12-ORA-1-31.5/32.2

12-ORA-5-3.6/0

12-ORA-5-14.5/21.4

Fed Aid

HB4N

HB1

HB1

HA42

HB4N

HA22

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AT

9TH AVENUE

IN ORANGE COUNTY IN NEWPORT BEACH

FROM 0.24 KM WEST OF DOVER DRIVE TO

0.21 KM WEST OF BAYSIDE DRIVE

IN ORANGE COUNTY IN NEWPORT BEACH

FROM DOVER DRIVE TO 0.1 KM SOUTH OF

ROUTE 1 AND 55 SEPARATION

IN ORANGE COUNTY IN SEAL BEACH AT THE

ANAHEIM BAY BRIDGE

IN ORANGE COUNTY IN SAN CLEMENTE AT

SOUTHBOUND AVENIDA PICO OFF RAMP

IN ORANGE COUNTY IN MISSION VIEJO,

LAKE FOREST, LAGUNA HILLS AND IRVINE

FROM OSO CREEK BRIDGE TO  0.1 KM

NORTH OF ROUTE 5 AND 405 

Description 

SIGNAL AND LIGHTING

MODIFY TRAFFIC SIGNAL

ROADWAY LIGHTING AND TRAFFIC SIGNAL

ROCK SLOPE PROTECTION

WIDEN EXISTING OFF RAMP

REHABILITATE ROADWAY

Type Of Work

RSB GROUP INC

TDS ENGINEERING

TDS ENGINEERING

MCKENNA GENERAL ENGINEERING

INC

BRUTOCO ENGINEERING &

CONSTRUCTION, INC.

GRIFFITH COMPANY

Contractor

IRVINE CA 92618

WEST LAKE VILLAGE, CA 91361

WESTLAKE VILLAGE, CA 91361

CORONA, CA 92879

FONTANA, CA 92334-0429

SANTA FE SPRINGS, CA 90670

(949)454-1999

 

 

 

 

 

ELSAYED MOHAMED

THAI, DANH

NITA UPADHYAYA

JOUBEEN, JAY

ZOKAI, FARID

Resident
Engineer

 

(949)279-8806

(949)279-8803

(949)509-5018

(714)558-4062

(949)279-8435

 $279,210

 $339,327

 $317,324

 $1,863,725

 $4,186,050

 $8,002,101

Bid + CCOs

 $0

 $342,513

 $0

 $179,752

 $2,864,764

 $8,352,030

Comp To  date

 $0

 $0

 $0

 $179,752

 $636,443

 $744,809

This Month

05/18/07

02/07/07

04/10/07

09/14/07

09/25/06

04/09/07

Awarded

06/06/07

03/02/07

04/24/07

10/11/07

10/10/06

05/07/07

Approved

10/23/07

03/11/08

09/10/09

08/29/08

11/30/07

Est Comp

 0%

 100%

 0%

 25%

 63%

 100%

%Time

 0%

 100%

 0%

 10%

 68%

 97%

% Work 

 

COMPLETED

SUSPENDED

 

 

OVER RUN

Message

12-0H0504

12-0H2174

12-0F7424

12-078004

12-0E7404

12-0E0204

Contract 

  

  

  

ACST-S001-(536)E

  

ACIM-005 -(937)8

  

  

  

  S0-01 5-(6E)

  

--()

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

8 MCLAREN STE Q

2899 AGOURA RD. SUITE 171

2899 AGOURA RD. SUITE 171

1335 CORONA POINTE COURT

P.O. BOX 429

P.O. BOX 2150

15510 ROCKFIELD BLVD.

SUITE A

15510 ROCKFIELD BLVD.

SUITE A

3251 1/4 UNIVERSITY

DR.

15700 RUSTIN VILLAGE

WAY, #3

15700 TUSTIN VILLAGE

WAY, #1

IRVINE, CA 92618

IRVINE. CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

10/23/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/07 Statement of Ongoing Contracts as of 12/03/07

12District

12-ORA-5-21.3/31.4

12-ORA-5-22.2/28.5

12-ORA-5-23.9/24.8

12-ORA-5-29.5/30.3

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

Fed Aid

HA22

HA25

HB1

HB4N

HA22

HE13

Pgm Code

IN ORANGE COUNTY IN IRVINE, TUSTIN

AND SANTA ANA FROM ROUTE 405 AND 5

SEPARATION TO 0.5 KM NORTH OF FOURTH

STREET OVERCROSSING

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

IN ORANGE COUNTY IN IRVINE FROM  0.5

KM SOUTH OF ROUTE 5 AND 133

SEPARATION TO 0.2 KM SOUTH OF JEFFREY

ROAD OVERCROSSING

IN ORANGE COUNTY IN TUSTIN FROM  0.2

KM SOUTH OF NEWPORT AVENUE

UNDERCROSSING TO 0.4 KM NORTH OF

ROUTE 5 AND 55 SEPARATION

IN ORANGE COUNTY IN ANAHEIM AT GENE

AUTRY WAY OVERCROSSING

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

Description 

RESURFACE ROADWAY

PLANTING AND IRRIGATION

CROSS SLOPE CORRECTION

INSTALL OVERHEAD SIGNS

RESURFACE ROADWAY

RECONSTRUCT AND WIDEN FREEWAY

Type Of Work

ALL AMERICAN ASPHALT

DIVERSIFIED LANSCAPE MANGMNT

BEADOR CONSTRUCTION COMPANY

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTIO0N INC.

BEADOR CONSTRUCTION COMPANY

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

Contractor

CORONA, CA 91718-2229

RIVERSIDE CA 92503

CORONA CA 92883

IRVINE,CA 92612-5706

CORONA, CA 92883

VISTA, CA 92081-8831

 

 

(951)674-7352

 

 

 

OH, KENNETH

ANKHASARIAN SANDY

(JOHN HONG ASSIST.)

RAMADAN, KIFAH

JAVAHERNESHAN, MAJID

BERRIOS, JOSE

BUI, DA KEN G.

Resident
Engineer

(949)285-6597

 

(949)279-8625

(949)289-3551

(949)509-5023

(714)367-2080

 $11,244,170

 $1,292,122

 $9,465,266

 $560,231

 $974,300

 $196,295,194

Bid + CCOs

 $11,298,265

 $19,001

 $9,196,544

 $0

 $149,414

 $71,456,157

Comp To  date

 $0

 $14,360

 $25,376

 $0

 $145,482

 $2,841,150

This Month

02/15/07

08/22/07

08/01/06

05/25/07

01/04/07

04/18/06

Awarded

03/09/07

09/21/07

08/15/06

06/19/07

01/30/07

04/25/06

Approved

11/01/07

10/12/11

12/15/07

04/08/09

11/01/10

Est Comp

 93%

 12%

 87%

 0%

 28%

 37%

%Time

 97%

 1%

 99%

 0%

 16%

 36%

% Work 

COMPLETED

 

 

 

 

 

Message

12-0G4004

12-0A7304

12-0F9504

12-0H4204

12-0F9404

12-101674

Contract 

ACIM-005 -(935)9

  

  

  

  

ACNH-005 -(932)1

--()

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

400 E. 6TH STREET

12112 SEVERN WAY

26320 LESTER CIRCLE

1792 KAISER AVENUE

26320 LESTER CIRCLE

2585 BUISNESS PARK DRIVE

15510 ROCKFIELD

BLVD., SUITE A

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN WAY

VILLAGE, #1

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

6231 MANCHESTER BLVD.

IRVINE, CA 92618

TUSTIN CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

BUENA PARK, CA 90621-

2228

Accepted

11/08/07

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/07 Statement of Ongoing Contracts as of 12/03/07

12District

12-ORA-22-10.4/0

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-39-4.6/7.7

12-ORA-39-11.1/14.5

12-ORA-39-11.6/0

Fed Aid

HB1

HB1

HM1

HB1

HB1

HB1

Pgm Code

IN ORANGE COUNTY IN ORANGE AT ROUTE

5/22/57 SEPARATION

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND LA HABRA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM MAIN  STREET AND

ELLIS AVENUE TO SOUTH OF ROUTE 39 AND

405 SEPARATION

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN BUENA PARK AT

ORANGETHORPE AVENUE AND BEACH

BOULEVARD INTERSECTION AND IN STANTON

AT CERRITOS AVENUE AND BEACH

IN ORANGE COUNTY IN STANTON,  ANAHEIM

AND BUENA PARTK AT VARIOUS LOCATIONS

Description 

REPLACE OVERHEAD SIGN

INSTALL SAFETY LIGHTING

RUBBERIZED ASPHALT CONCRETE

MODIFY TRAFFIC SIGNAL

INSTALL SAFETY LIGHTING

INSTALL SAFETY LIGHTING

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

FREEWAY ELECTRIC  BRIAN

MENDOZA (OWNER)

ALL AMERICAN ASPHALT

DYNALECTRIC

TDS ENGINEERING

TDS ENGINEERING

Contractor

IRVINE CA 926145706

RIVERSIDE, CA 92504

CORONA, CA 92878

LOS ALAMITOS, CA 90720

WESTLAKE VILLAGE, CA 91361

WESTLAKE VILLAGE, CA 91361

(949)252-0441

 

 

 

 

 

CHAUDRY, MONAS

WANG, T.H.

ESSAYLI, MOUSSA

ELSAYED, MOHAMED

ELSAYED, MOHAMED

Resident
Engineer

 

(949)590-3529

(949)279-8405

(949)279-8816

(949)279-8806

(949)279-8806

 $655,461

 $254,254

 $1,315,113

 $523,488

 $141,356

 $304,637

Bid + CCOs

 $0

 $184,034

 $1,550

 $497,373

 $132,635

 $282,927

Comp To  date

 $0

 $184,034

 $0

 $0

 $0

 $25,173

This Month

11/09/07

03/15/07

04/03/07

02/07/07

02/07/07

02/05/07

Awarded

11/21/07

04/19/07

04/18/07

03/02/07

03/02/07

02/21/07

Approved

01/04/08

11/13/07

11/09/07

11/09/07

11/27/07

Est Comp

 0%

 31%

 22%

 100%

 90%

 100%

%Time

 0%

 72%

 0%

 100%

 88%

 93%

% Work 

 

 

 

COMPLETED

 

 

Message

12-0H7004

12-0H22U4

12-0H4004

12-0H0354

12-0H0334

12-0H23U4

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

5942 ACORN ST.

P.O. BOX 2229

4462 CORPORATE CENTRE DRIVE

2899 AGOURA RD. STE 171

2899 AGOURA RD. STE 171

15510 ROCKFIELD BLVD.

15700 TUSTIN VILLAGE

WAY #2

15510 ROCKFIELD

BLVD., SUITE A

15510 ROCKFIELD BLVD.

STE A

15510 ROCKFIELD BLVD.

STE A

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

11/09/07

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/07 Statement of Ongoing Contracts as of 12/03/07

12District

12-ORA-39-17.3/19.2

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-6.8/7.2

12-ORA-55-10.3/10.3

12-ORA-55-17.5/0

Fed Aid

HM1

HB1

HA25

HA25

HB1

HA23

Pgm Code

IN ORANGE AND LOS ANGELES COUNTIES IN

LA MIRADA AND LA HABRA FROM ROSECRANS

AVENUE TO ROUTE 90

IN ORANGE COUNTY IN COSTA MESA FROM

0.2 MILE NORTH OF WILSON STREET

OVERCROSSING TO 0.5 MILE SOUTH OF

BRISTOL STREET UNDERCROSSIN

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN SANTA ANA FROM

0.3 KM SOUTH OF MACARTHUR BOULEVARD

UNDERCROSSING TO 0.4 KM NORTH OF

MACARTHUR BOULEVARD UNDERC

IN ORANGE COUNTY IN TUSTIN AT ROUTE 5

AND 55 SEPARATION

IN ORANGE COUNTY IN ANAHEIM AT CIRCLE

HAVEN ROAD AND SANTIAGO BOULEVARD

Description 

RESURFACE EXISTING ROADWAY

INSTALL SIGN PANEL AND STRUCTURE

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE OVERLAY

REPAIR DAMAGED SLOPE

Type Of Work

ALL AMERICAN ASPHALT

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE

MANAGEMENT, INC.

BEADOR CONSTRUCTION CO. INC.

FCI CONSTRUCTORS,INC.

Contractor

CORONA, CA 92878-2229

IRVINE CA 926145706

WINCHESTER, CA 92596

RIVERSIDE, CA 92503

CORONA, CA 92883

TUSTIN, CA 92780

 

(949)252-0441

 

 

 

 

UPADHYAYA, NITA

ANKHASARIAN SANDY

ANKHASIRISAN, SANDY

MANSOURI, HOSSAIN

PIRZADEH,BEHROOZ

Resident
Engineer

(949)509-5018

 

(949)279-8741

(949)279-8741

(949)279-8507

(949)279-8595

 $801,703

 $110,547

 $1,404,685

 $505,811

 $224,600

 $7,680,910

Bid + CCOs

 $757,292

 $0

 $15,662

 $450,888

 $213,027

 $1,305,375

Comp To  date

 $0

 $0

 $15,662

 $14,872

 $3,353

 $500,195

This Month

05/21/07

11/09/07

09/10/07

03/29/07

06/01/07

04/16/07

Awarded

06/07/07

11/21/07

10/11/07

05/03/07

06/20/07

05/11/07

Approved

11/08/07

11/01/11

10/29/08

06/30/08

11/20/08

Est Comp

 71%

 0%

 7%

 0%

 27%

 31%

%Time

 94%

 0%

 1%

 0%

 95%

 17%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

 

 

Message

12-0H4104

12-0H5104

12-075604

12-0H5704

12-0H3704

12-0H2104

Contract 

  

  

  

  

  

ACNH-P055-(049)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 2229

1792 KAISER AVENUE

33801 WASHINGTON ST.

1212 SEVERN WAY

26320 LESTER CIRCLE

1021 EDINGER AVE.

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

1550 ROCKFIELD BLVD.

SUITE #A

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN,CA 92780

Accepted

11/08/07

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/07 Statement of Ongoing Contracts as of 12/03/07

12District

12-ORA-57-8.5/9.7

12-ORA-57-11.9/20.6

12-ORA-57-13.0/16.6

12-ORA-57-20.0/20.3

12-ORA-73-16.3/16.3

12-ORA-73-21.5/21.5

Fed Aid

HB4N

HM3

HA25

HB1

HA42

HA25

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA FROM 0.7 KM NORTH OF

KATELLA UNDERCROSSING T9 0.3 KM

NORTH OF ORANGETHORPE UNDERCROSSI

IN ORANGE COUNTY IN BREA FROM ROUTE

99 AND 57 SEPARATION TO BIRCH STREET

UNDERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

Description 

INSTALL CLOSED CIRCUIT TELEVISION

TREAT AND JOINT SEAL BRIDGES

PLANTING AND IRRIGATION

WIDEN HIGHWAY

COMPOST STORM FILTER SYSTEM

MITIGATION PLANTING AND IRRIGATION

Type Of Work

TDS ENGINEERING

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

BELAIRE-WEST LANDSCAPE, INC.

GRIFFITH COMPANY

BEADOR CONSTRUCTION COMPANY

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

Contractor

WESTLAKE VILLAGE, CA 91361

TEMPE, AZ 85282

BUENA PARK, CA 90622-6270

SANTA ANA, CA 92704

CORONA, CA 92883

ORANGE, CA  92868

 

 

 

 

 

 

THAI, DANH

JAVAHERNESHAN, MAJID

JOUBEEN, JAY

JAVAHERNESHAN, MAJID

AMUTHASAKARAN, KAUSI

HONG, JOHN

Resident
Engineer

(949)279-8803

(949)289-3551

(714)558-4062

(949)289-3551

(919)509-5047

(949)279-8741

 $392,994

 $914,477

 $1,159,687

 $1,672,929

 $2,230,248

 $191,258

Bid + CCOs

 $0

 $856,900

 $1,135,584

 $1,284,287

 $2,104,600

 $147,917

Comp To  date

 $0

 $0

 $7,747

 $220,930

 $0

 $691

This Month

04/10/07

05/01/07

02/01/06

02/23/07

08/23/06

02/17/05

Awarded

04/24/07

05/11/07

02/09/06

03/09/07

09/05/06

02/25/05

Approved

03/04/08

11/30/07

12/10/07

04/15/08

11/05/07

12/09/10

Est Comp

 0%

 100%

 96%

 72%

 100%

 48%

%Time

 0%

 92%

 97%

 77%

 100%

 77%

% Work 

 

OVER RUN

 

 

PLANT EST

SATIS

 

Message

12-0G7804

12-0G6704

12-084404

12-0H0184

12-0C9834

12-0G2704

Contract 

  

  

ACNH-P057-(051)E

ACST-P057-(052)E

  

  

  

  

--()

  P0-57 0-(2E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

2899 AGOURA RD. SUITE 171

1310 W. 23RD STREET

P.O. BOX 6270

2020 SOUTH YALE STREET

26320 LESTER CIRCLE

999 TOWN AND COUNTRY FLR 4

15510 ROCKFIELD BLVD.

SUITE A

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN WAY

VILLAGE, TRAILER #3

3251 1/4 UNIVERSITY

DRIVE

3251-1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

11/05/07

11/05/07

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/07 Statement of Ongoing Contracts as of 12/03/07

12District

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-1.2/2.2

12-ORA-241-16.9/37.5

12-ORA-405-2.0/2.9

12-ORA-405-3.7/6.4

Fed Aid

HB1

HB4N

HM3

HA23

HB4N

HA25

Pgm Code

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRINGS FROM SAN JUAN CANYON  BRIDGE

TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM ON ROUTE

91 AT BROOKHURST STREET UNDERCROSSING

AND EUCLID STREET  UNDERCROSSING

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE FROM 0.8

KM SOUTH OF SAND AVENUE CANYON

OVERCROSSING TO 0.6 KM SOUTH OF

JEFFREY ROAD OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

Description 

WIDEN ROADWAY AND BRIDGES

CONSTRUCT BRIDGE AND WIDEN ROADWAY

REPAINT TWO BRIDGES

REPAIR ROCK SLOPE

INSTALL OVERHEAD SIGNS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

BRENT ENGINEERING, INC.

GENERAL ENGINEERING

CONTRACTORRON BUREK PRESIDENT

BRUTOCO ENGINEERING AND

CONSTRUCTION, INC.

MURPHY INDUSTRIAL COATINGS INC

MCKENNA GENERAL ENGINEERING

INC.

PETERSON/CHASE CONSTRUCTION

PACIFIC RESTORATION GROUP, INC

Contractor

IRVINE, CA 92618

FONTANA, CA 92334

SIGNAL HILL, CA 90755-1811

CORONA, CA 92879

IRVINE, CA 92714

CORONA, CA 92877-0101

 

 

 

 

 

 

LINDQUIST, KARL

YII, JAMES

KUGAN RAMANATHAN

NITA UPADHYAYA

WANG, T H

HONG, JOHN

Resident
Engineer

(949)487-4011

(714)779-2683

(714)558-4490

(949)509-5018

(949)279-8411

(949)279-8741

 $34,611,942

 $31,246,852

 $969,104

 $1,046,508

 $540,397

 $1,339,316

Bid + CCOs

 $14,868,320

 $8,004,282

 $781,320

 $944,424

 $0

 $1,205,613

Comp To  date

 $1,088,398

 $816,421

 $454,450

 $0

 $0

 $4,050

This Month

12/22/06

11/22/06

06/25/07

05/10/07

10/01/07

02/15/06

Awarded

01/11/07

12/20/06

07/23/07

06/07/07

10/10/07

03/07/06

Approved

12/30/09

08/16/10

02/14/08

02/14/08

05/16/08

04/29/10

Est Comp

 27%

 22%

 57%

 26%

 0%

 44%

%Time

 44%

 26%

 57%

 93%

 0%

 89%

% Work 

 

 

 

COMPLETED

 

 

Message

12-043214

12-056214

12-0H2154

12-0H2474

12-0J1604

12-075704

Contract 

ACST-P074-(050)E

HP21-6212-(011)E

  

ACST-4119-(004)E

  

  

  P0-74 0-(0E)

  62-12 0-(1E)

  

  41-19 0-(4E)

  

  

--()

--()

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

81 SHIELD

P.O. BOX 429

2704 GUNDY AVE.

1335 CORONA POINTE COURT

1792 KAISER AVENUE

P.O. BOX 77038

31726 RANCHO VIEJO

ROAD, SUITE 115

1250 N. LAKEVIEW

AVENUE, SUITE M

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY, #2

15700 TUSTIN VILLAGE

WAY

SAN JUAN CAPISTRANO, CA

92675

ANAHEIM, CA 92807

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

11/16/07

Location
Storm Water
Plan
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12District

12-ORA-405-6.9/0

12-ORA-405-13.4/13.6

12-ORA-405-15.4/16.3

12-ORA-405-16.9/24.2

12-ORA-405-20.6/0

12-ORA-405-20.8/23.1

Fed Aid

HB4N

HB1

HB4N

HA22

HA12

HB1

Pgm Code

IN ORANGE COUNTY IN IRVINE FROM

NORTHBOUND JAMBOREE ROAD LOOP ON RAMP

TO NORTHBOUND ROUTE 405

IN ORANGE COUNTY IN FOUNTAIN VALLEY

FROM 0.4 KM TO 0.8 KM SOUTH OF

BROOKHURST STREET OVERCROSSING

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM 0.3 KM NORTHWEST

OF MAGNOLIA STREET  OVERCROSSING TO

EDINGER AVENUE OVER

IN ORANGE COUNTY IN WESTMINSTER,

HUNTINGTON BEACH AND SEAL BEACH  FROM

ROUTE 405 AND 39 SEPARATION TO LOS

ANGELES COUNTY LINE

IN ORANGE COUNTY IN WESTMINSTER AT

THE BOLSA CHICA MAINTENANCE STATION

IN ORANGE COUNTY IN SEAL BEACH FROM

0.2 KM NORTH OF ROUTE 22 AND 405

SEPARATION TO 7TH STREET OVERCROSSING

Description 

WIDEN ON RAMP

RAMP WIDENING AND ADD SHOULDERS

WIDEN ROADWAY

REPLACE SLABS AND TREAT BRIDGE DECK

CONSTRUCT MAINTENANCE BUILDINGS

INSTALL DRAINS AND OVERHEAD LIGHTS

Type Of Work

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

POWELL CONSTRUCTION

PAVE-TECH, INC.

PERERA CONSTRUCTION AND DESIGN

PETERSON CHASE GENERAL

Contractor

CORONA, CA 92878-2229

CORONA, CA 92883

FONTANA, CA 92335

CARLSBAD,CA 92008

ONTARIO, CA 91764

IRIVNE, CA 92614-5706

 

 

 

 

 

 

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

JAVAHERNESHAN, MAJID

WANG, T H

RAMANATHAN, KUGAN

PHAM, DAT

Resident
Engineer

(949)289-3551

(949)509-5031

(949)509-5031

(714)558-4110

(949)279-8495

(949)509-5010

 $689,153

 $783,300

 $4,922,088

 $10,541,266

 $4,116,012

 $8,275,729

Bid + CCOs

 $24,975

 $138,098

 $1,124,406

 $10,198,176

 $3,959,628

 $7,103,714

Comp To  date

 $24,975

 $51,716

 $1,124,406

 $385,291

 $106,028

 $105,050

This Month

04/26/07

08/20/07

09/13/07

01/12/07

10/12/06

09/18/06

Awarded

05/11/07

09/18/07

10/12/07

01/30/07

11/09/06

09/27/06

Approved

03/07/08

01/20/09

08/30/09

01/06/09

12/10/07

12/12/07

Est Comp

 16%

 41%

 11%

 0%

 100%

 95%

%Time

 4%

 18%

 23%

 0%

 96%

 86%

% Work 

 

 

 

PLANT EST

SATIS

OVER RUN

 

Message

12-0H0054

12-0H5404

12-0A7624

12-0E0604

12-079304

12-0G6904

Contract 

  

  

  

ACIM-405 -(936)1

  

ACIM-405 -(934)1

  

  

  

ACIM-405 -(936)E

  

ACIM-405 -(934)E

  

  

  

--()

  

--()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 2229

26320 LESTER CIRCLE

8555 BANANA AVENUE

735 LAGUNA DRIVE

2890 INLAND EMPIRE BLVD.,#102

1792 KAISER AVENUE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, #1

15700 TUSTIN VILLAGE

WAY, #2

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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 $9,738,414 $162,495,989 $355,314,057

12-ORA-405-22.5/22.5

Fed Aid

HB1

Pgm Code

IN ORANGE COUNTY IN SEAL BEACH ON

SOUTHBOUND ROUTE 405 ON RAMP FROM

SEAL BEACH BOULEVARD

Description 

SHOULDER WIDENING, MODIFY DRAINAGE

Type Of Work

PETERSON CHASE

Contractor

IRVINE, CA 92614

 

PHAM, DAT

Resident
Engineer

(949)509-5010

 $929,215

Bid + CCOs

 $914,541

Comp To  date

 $17,600

This Month

08/29/06

Awarded

09/11/06

Approved

02/04/08

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST

SATIS

Message

12-0G5604

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

1792 KAISER AVENUE 3251-1/4 UNIVERSITY

DRIVE

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



12-0H0504

12-0F7424

12-078004

12-0H2174

12-0E7404

12-0E0204

12-0G4004

12-0A7304

12-0F9504

12-0H4204

12-0F9404

12-101674

12-0H7004

12-0H22U4

12-0H4004

12-0H0354

12-0H0334

12-0H23U4

12-0H4104

12-0H5104

12-075604

12-0H5704

Contract

12-ORA-1-5.3/0

12-ORA-1-18.4/19.8

12-ORA-1-31.5/32.2

12-ORA-1-18.2/18.5

12-ORA-5-3.6/0

12-ORA-5-14.5/21.4

12-ORA-5-21.3/31.4

12-ORA-5-22.2/28.5

12-ORA-5-23.9/24.8

12-ORA-5-29.5/30.3

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-22-10.4/0

12-ORA-39-2.6/0

12-ORA-39-3.2/5.8

12-ORA-39-4.6/7.7

12-ORA-39-11.1/14.5

12-ORA-39-11.6/0

12-ORA-39-17.3/19.2

12-ORA-55-3.4/4.1

12-ORA-55-5.5/6.3

12-ORA-55-6.8/7.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0H3704

12-0H2104

12-0G7804

12-0G6704

12-084404

12-0H0184

12-0C9834

12-0G2704

12-043214

12-056214

12-0H2154

12-0H2474

12-0J1604

12-075704

12-0H0054

12-0H5404

12-0A7624

12-0E0604

12-079304

12-0G6904

12-0G5604

Contract

12-ORA-55-10.3/10.3

12-ORA-55-17.5/0

12-ORA-57-8.5/9.7

12-ORA-57-11.9/20.6

12-ORA-57-13.0/16.6

12-ORA-57-20.0/20.3

12-ORA-73-16.3/16.3

12-ORA-73-21.5/21.5

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-1.2/2.2

12-ORA-241-16.9/37.5

12-ORA-405-2.0/2.9

12-ORA-405-3.7/6.4

12-ORA-405-6.9/0

12-ORA-405-13.4/13.6

12-ORA-405-15.4/16.3

12-ORA-405-16.9/24.2

12-ORA-405-20.6/0

12-ORA-405-20.8/23.1

12-ORA-405-22.5/22.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
Statement of Ongoing Contracts - Index
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District

 $17,099,922

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $355,314,057  $162,495,989

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $38,063,265

 $205,135,790

 $39,195,104

 $41,673,047

 $31,246,852

 Bid + CCO

 $36,952,185

 $73,897,116

 $17,276,784

 $26,365,622

 $8,004,282

 Work Comp

District Total:

Work completed this Period:  $17,099,922

-I-

-F-

-S-

-SH-
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